
Programmatic EIS/EIR and Phase H,Report. Schedule assumes:
¯     the Phase H r~port out before the Currently scheduled release of the Public dra~ EIS/E]11~;

and
¯ . agencies finish review Of admin draft before reviewing the Phase H report

¯ agencies Could review both simultaneously if they receive the intemal draft version

Effort Due Date

Agency Draft to Agencies ~. 1/16/98

Phase H internal Draft 1/26/98

Phase II Internal Review 1/26-30

Agencies Complete Review of EIS/R 02/8/98’

Distribute Phase II to Agencies 2/9/98

Agency EIS/EIR Meeting ¯ 02/9, 10 and, 11/98

Agencies Complete Review of Phase II 2/18/98

Insert Phase II Summ ~ary in EIS/R 2/23198

Distribute Phase II to Public 2/27/98

Public Draft Released 3116/98
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